


of the agreement. Mary said that she would keep the communities informed so that their
concerns can be considered in the agreement. Barb said that was fine, but the sooner they
see drafts the better. Tim said that the agreement should reflect that the cleanup will be
conducted in accordance with the Consent Decree as it was before. Mary said she
agreed, and Barb said that the local communities just need to be assured that this is the
case.

Barb added that the Residential sites really need to be completed this year if possible.
David said that he would try his best to make that happen, but could not make any
promises. Kelly Grahn asked for clarification on the funding for the Residential Areas,
because EPA had suggested several different possibilities, including the special account,
Superfund money, and now the potential agreement. David said that the preference at
this point would be to have the RAS site addressed as part of the environmental
settlement agreement, if possible. David said that the other potential funding sources
were considered before the potential of an agreement was identified, and there was no
known entity to conduct the work.

Mary said that EPA is still considering all possibilities for funding these cleanups. The
Trust has just become the preferential path forward at this point. Barb asked if the sites
were still being considered by the Risk-Based Prioritization Panel, and Tim said that
absolutely they were. Tim said that his management is very interested in where these
negotiations will lead, so they know whether or not these sites need Superfund money.
He added that they have not been removed from the ranking list yet, however.

John Oldenburg asked where the money was going to come from to cleanup the “non-
owned” Tronox sites. Mary said that there was a possibility that we would be able to tap
into the DOE reimbursement to Tronox, but that this was still being negotiated. Mary
said that Tronox has been meeting with Arcadis and Energy Solutions to make
preparations for conducting work this spring just to make sure they are ready if needed.
Mark Krippel added that they will be ready to do work this spring if it can be determined
who will pay for what and when.

John Oldenburg asked when the Prioritization Panel is meeting again. Tim said that they
are scheduled to meet the first week of March and announce funding decisions toward the
end of March. Barb Magel asked if Tim would be making another presentation to the
panel. Tim said that the initial presentation is the only one that is needed. Only sites new
to the panel will be presented at the next meeting.

Jessi DeMartini asked if EPA would add Superfund money to conduct work to what was
established in a Trust as part of the agreement. Tim said that unless we ran out of money
in the Trust, he would not anticipate getting additional Fund money to conduct work.
Tim and Mary said that EPA is working hard to funnel adequate money into the Trust to
conduct all of the Kress Creek/West Branch DuPage River work.






RESIDENTIAL AREAS SITE

David stated that most of what he had intended to discuss was already talked about
during the bankruptcy discussions. David reiterated that EPA believes it would be most
expeditious to address the cleanup of the RAS site through the environmental settlement
agreement previously discussed. This approach is preferred, however EPA is still
retaining the option for EPA to fund the efforts. If EPA were to conduct the work, David
stated that he also has the option to utilize EPA’s removal contracts. This would allow a
more streamlined procurement of a contractor and could be in place in less time than a
remedial contract.

David mentioned that one of the key factors if EPA pursued doing the work is the cost for
transportation and disposal. EPA doesn’t have any current contracts in place which
establish these costs and these costs would have to be negotiated. In an attempt to
identify rough costs, EPA met with Energy Solutions this past week to discuss the
projects. Energy Solutions intends to provide feedback to EPA in terms of potential
disposal costs.

David said he also was working to move forward with project efforts. David audited the
files associated with the properties which EPA had tested in 2008 and 2009. David
reported that for the 33 properties which had been tested, EPA installed 1,897 boreholes
of which 25 (or 1.32%) have downhole gamma scan results above a screening number
correlated to 7.2 pCi/g. In these boreholes a total of 49 samples were collected, 9 (or
18%) of which were greater than 7.2 pCi/g. David noted that some of these samples were
in the 0-6” interval and may be considered surface soil samples. These samples came
from 6 different properties (NOTE: A correction was made to the total of 7 properties
stated during the meeting). Surface soil samples were collected based upon the results of
a gamma walkover survey in areas where elevated readings were found in areas other
than those where the borings were installed. Surface soil samples were collected at 22
properties for a total of a 141 surface soil samples. Fourteen of these samples from 9
different properties were greater than 7.2 pCi/g (~ 10%). Many of the downhole or
surface soil samples with elevated concentrations were from the same properties. A total
of 10 properties were identified with concentrations above 7.2 pCi/g.

Mary Fulghum requested David to report how many of these properties are owned by
Tronox. David stated that he doesn’t have that information with him but at least one of
the properties located at the intersection of Weyrauch and Lester is owned by Tronox.
Also, David stated that he is now working with the EPA FIELDs group to finalize the
property data packages and to forward information to Tronox to provide information to
allow them to become familiar with the scope required at the contaminated properties.

Barb Magel asked David to confirm that 10 properties currently require work. David
confirmed that there were currently 10 properties identified with sample concentrations
greater than 7.2 pCi/g. Barb asked if there are other properties that EPA will want to test.
David said that he continues to review the properties included in the 1980s cleanup.
David said he doesn’t have the information with him but estimated about 52 properties



had been reviewed, of those 33 required sampling and 67 properties have yet to undergo
the final review. David said that at least one additional property has been identified
where further sampling will be required. David reiterated that EPA attempted to target
the properties with the highest likelihood of residual contamination remaining in the
initial reviews. David hopes that as the reviews continue; there will be fewer properties
identified which require further sampling and even less where sample results identify
elevated concentrations.

Barb asked if there were still access issues with some properties. David stated that there
are still 3 properties which had refused access to conduct testing in the 1990s. Two of
these properties were owned by the same individual. EPA has been working internally to
move the process along and will continue to seek access. If EPA continues to receive
further denials, then EPA will pursue access in a formal manner.

David asked for confirmation on his understanding that Tronox had already applied for
the renewal of the license which expires at the end of February and is currently under
review by IEMA. Kelly Grahn stated that the process is on course but has been made
more complicated by the change in identifying a Radiation Safety Officer. David stated
his concern is that there are complications associated with the status of the license and the
ability to transfer the license from Tronox to the Trust. Kelly stated that IEMA is waiting
to see what will happen and that there are technical qualification and timing issues
associated with any future licensee. Kelly stated that IEMA’s message is that they expect
that the REF will be available to receive materials from the Superfund sites for
transportation and disposal when work is ready to proceed. Kelly said IEMA is working
together with all parties to make this work.

OTHER ISSUES

Update on NOAA Grant Projects

John Oldenburg said that there was no update other than the ongoing concern of having
the Reach 7 cleanup completed in 2010 so that the Forest Preserve District can use its
NOAA grant to remove the Warrenville Dam.

Mark Krippel’s Resignation

Mark Krippel announced that he is retiring from Tronox at the end of the month. Mark
stated that an opportunity arose that allowed him to retire now or he could wait until June
and risk his retirement being affected by the bankruptcy issues. Mark assured everyone
that there are two very capable people remaining to watch over the work at the REF.
Glen Anderson was the REF Construction Manager for many of the REF efforts over the
years. Regarding the radiation safety/health physics efforts, Rob Maddox has been
involved for years and began his efforts with the 1980s cleanup. Mark is confident that
the REF remains in very good hands. For the Residential Areas, there is no current
contract with anyone so there will be a new entity involved in any event. As far as the









